

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Phase – VI – Ranga Reddy District –“Providing BT surface to the road from Ibrahimpatnam to Dandumailaram –Package No.AP VI 1706– Re-Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 908

Dated:22-06-2010  
Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W29/DEEIV/PMGSY-APVI 1706/RR, dt.29-12-2009.

>><<

O R D E R:

In the reference first read above, Original Administrative Sanction was accorded for Rs.67.51 lakh in respect of the work “Providing BT surface to the road from Ibrahimpatnam to Dandumailaram” in Ranga Reddy District under PMGSY Phase VI. Revised Administrative was accorded for Rs.75.61 lakh as against the Original Administrative Sanction of Rs.67.51 lakh in respect of the above said work.

2. In the reference second read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI Programme and also indicated therein the total amount required for all Phase-VI Programme works, with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.22193/314/Expr.PR & RD/08, dt.4-9-2008.

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, PR, PMGSY, Hyderabad has requested the Government for according Re-Revised Administrative sanction for Rs.76.69 lakh as against the Original administrative sanction of Rs.67.51 lakh in respect of the work for “BT surface to the road from Ibrahimpatnam to Dandumailaram in Ranga Reddy District under PMGSY in Phase due to price escalation of Rs.1.08 lakh. The additionality i.e. price escalation has to be met from the Budget released by the State Government towards State share under PMGSY. The Re-revised amount chargeable is as follows:-

1. OAS Cost of above work	Rs.67.51 lakhs
---------------------------	----------------

Contd...2/-

::2::

**Now RRAS required as follows**

- |   |                 |
|---|-----------------|
| a) Amount chargeable from PMGSY Ph.VI   | Rs. 67.51 lakhs |
| b) Amount chargeable to State funds for<br>Which orders were already issued vide<br>G.O Rt No. 516 PR&RD (progs.II)<br>19.11.07 | Rs. 8.10 lakhs  |
| RAS only Accorded vide<br>G.O Rt No. 516 Total  | Rs. 75.61 lakhs |
| a) Additional amount now proposed for<br>Sanction from State funds towards<br>price escalation.                                 | Rs. 1.08 lakhs  |

**RRAS proposed**

**Rs. 76.69 lakhs**

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
SPL. CHIEF SECRETARY TO GOVERNMENT.

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, PR, Ranga Reddy District  
The DTO, Ranga Reddy District  
The Accountant General, AP., Hyderabad.

Copy to:

The OSD to M(PR)/P.S to Principal Secretary (PR).  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER